STEP 5 | COSTING REPORT AND PROPOSAL

11.11 MEGA SAVINGS

Agency proposal for Imtiaz Super Market • Currency: PKR

Prepared by: **Tayyaba, [Agency Name]** Date: **15 October 2026** Valid until: **29 October 2026**

All amounts are in PKR and are indicative planning figures, built on the Step 3 marketing plan. Third-party costs are billed at actual vendor quotes. Agency fees are shown separately so the client can see exactly what it pays for.

1. Proposal Summary

Item	Amount (PKR)
Third-party campaign costs (media, vendors, stalls, signage; from Step 3)	2,190,000
Agency management fee (10% of third-party costs)	219,000
Agency strategy, creative and reporting fees (section 3)	238,000
TOTAL PROJECT COST (excluding taxes)	**2,647,000**
Contingency reserve (5% of third-party costs): charged at actual cost only if used	**109,500**
MAXIMUM CLIENT COMMITMENT (including contingency, excluding taxes)	**2,756,500**

Agency fees are PKR 457,000, which is 17.3% of the total project cost (20.9% on top of third-party costs).

2. Cost by Marketing Element

Marketing element (see Step 3)	Third-party cost	Management fee (10%)	Total
PR marketing	280,000	28,000	308,000
Influencer marketing	365,000	36,500	401,500
Billboard and sign-board branding	630,000	63,000	693,000
Digital marketing	395,000	39,500	434,500
B2B marketing	160,000	16,000	176,000
Pop-up stalls and engagement	360,000	36,000	396,000
Sub-total	**2,190,000**	**219,000**	**2,409,000**

Third-party costs include the Step 3 production line (reels, video and print production, PKR 80,000). The agency's own design time is charged in section 3, so nothing is charged twice.

3. Agency Strategy, Creative and Reporting Fees

Deliverable	Basis	Fee (PKR)
Campaign strategy and marketing plan (Steps 1 and 3): objectives, audiences, offers, KPIs, schedule	Fixed	50,000
Social media posters with captions (Step 2)	5 x 12,000	60,000
Email marketing content and design (Step 4)	5 x 10,000	50,000
Website banners, 3 sizes (desktop, tablet, mobile)	3 x 6,000	18,000
Billboard and signage artwork: store front, 2 roadside sites, in-store pack	Fixed	30,000
Reporting and post-campaign analysis (final report by 15 Nov)	Fixed	30,000
Total strategy, creative and reporting fees		**238,000**

4. Payment Schedule

Milestone	Share	Amount (PKR)
On approval of this proposal	50%	1,323,500
By 1 Nov (before billboard and influencer bookings)	30%	794,100
After the final report (15 Nov)	20%	529,400
Total project cost (excluding taxes and contingency)	**100%**	**2,647,000**

Contingency, if used, is invoiced with the final invoice at actual cost with vendor receipts. Invoices are payable within 7 days of issue.

5. Targets This Plan Is Built For

KPI (Step 1)	Target on 11 Nov vs a normal day
Store footfall	+25%
Average basket value	+15%
Online orders	+20%

These are planning targets, not guarantees. Results will be reported in the final report.

6. Terms and Assumptions

- **Taxes:** all amounts exclude sales tax on services and any other applicable taxes, which are added to invoices at the rate in force.
- **Offers are funded by Imtiaz:** discounts, vouchers, lucky draw prizes and double loyalty points come from the client's own margin and are not part of this budget.
- **Third-party rates:** Step 3 rates are indicative. Final vendor quotes are shared before booking, and any increase above 5% needs the client's approval.
- **Revisions:** two rounds of revisions per creative deliverable are included. Extra rounds are quoted separately.
- **Approvals:** the client approves artwork by 24 Oct and key bookings by 1 Nov so billboards and stalls are ready on time.
- **Scope changes:** extra billboard sites, influencers, stalls or channels are quoted separately before work starts.
- **Validity:** this proposal is valid for 14 days from the date above.

7. Approval

For Imtiaz Super Market	For [Agency Name]
Name: _____	Name: Tayyaba
Designation: _____	Designation: _____
Signature: _____	Signature: _____
Date: _____	Date: _____